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The Burial Grounds 

Operable Unit consists of 

areas of contamination 

associated with burial areas 

and landfills concentrated in 

the northwest quadrant of 

the plant.  Contents may 

include hazardous, PCB, 

and low-level radioactive 

waste. 
 

•   There are 10 burial areas 

within the Burial Grounds 

Operable Unit (BGOU)  

 

•   These areas typically 

have items buried less than 

20 feet from the surface. 
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•  Currently developing revised FSs for the BGOU 

 

• Revisions required after regulatory non-concurrence on the initial 

Feasibility Study (FS) in Jan 2011. 

 

• Non-concurrence coincided with initiation of an informal dispute process 

resolution under the FFA. 
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• Resolutions and impacts associated with the informal dispute process 

 

– 109 comments/issues were resolved on the FS in the informal 

dispute process 

 

– FS must include a broader range of  remedial alternatives 

 

–  The  10 BGOU SWMUs will be grouped into smaller, more 

manageable sub-units to facilitate the CERCLA process  
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• The FFA parties were unable to resolve seven comments related to Principal 

Treat Waste (PTW) through the informal dispute process.  The FFA contains 

provisions for a formal dispute process in the event issues can not be 

resolved under an informal process. 

 

• On Sept. 27, 2011 EPA initiated the formal dispute process to resolve the 

PTW-related issues that could not be resolved during informal dispute 

process. 

 

• Formal dispute resolved Jan. 30, 2012. 
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Resolutions and impacts associated with the formal dispute: 

 

–  Revise text to make affirmative statements about PTW 

• SWMU 2: TCE (and degradation product), PCBs, Uranium, Uranyl fluoride  

• SWMU 3: Uranium 

• SWMU 4: TCE 

• SWMU 7: TCE (and degradation products) in SWMU  

– Perform additional RI at SWMU 4 

– Established near-term (2012) Milestones  

• 4/29 – D1 FS for SWMU 2, 3, 7, and 30 

• 2/29 – D2/R1 FS for SWMU 5 an 6 

• 5/31 – D1 PP for SWMU 5 an 6 

• 10/30 – D1 ROD for SWMU 5 an 6 

• 9/30 –  field start for  SWMU 4 investigation 
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Burial  Grounds 

5&6 

Feasibility  

Study 

Resubmitted 

Proposed Plan  

Submittal 
Record Of Decision 

Notice of  

Administrative 

 Record 

Proposed Plan Public Meeting 

RI/FS  

Work Plan  

Submitted 

Feb 2012 

Remedial  

Investigation  

Report 

Submitted 

April FS 2012 2005 July 2008 

4th Qtr  

FY 2012 SWMUs 5&6 

 

SWMUs 7&30 

  

SWMUs 2&3 

 

SWMU 4 

 

SWMUs 9, 10, & 145 

SWMUs 5&6 
1st  Qtr  

FY-2013 

3rd Qtr  

FY-2012 

Sept 

2012 

D2 SAP 4/12 

RI 9/12 

                FY14  15  16  17  18 

Initiate Remedial Action 
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